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United States Environmental Protection Agency

Region V
POLLUTION REPORT

Date:  Saturday, August 02, 2008
From: Jon Gulch, On-Scene Coordinator

To: David Chung, U.S. EPA Linda Nachowicz, U.S. EPA
Jason El-Zein, U.S. EPA Mark Durno, U.S. EPA
Michael Chezik, DOI Ruth Woodfork, U.S. EPA
Tom Williams, U.S. EPA Jeff Kelley, U.S. EPA
Afif Marouf, U.S. EPA Carol Ropski, EPA-ESS
William Messenger, U.S. EPA Mick Hans, U.S. EPA
Duty Officer, USCG Joe Walczak, MDEQ
Don Bussey, EPA Amy Keranen, MDEQ

Subject: Final POLREP
Florida Gas Plant Site
55996 Lake Linden Ave., Calumet Township, MI
Latitude: 47.22881
Longitude: -88.44119

POLREP No.: 4 Site #:
Reporting September 10, 2007 - July 30, D.O. #:
Period: 2008 e

. Response
Start Date: 8/1/2007 Authority:
Mob Date: 8/1/2007 - Response Type:
Completion ;5755 - NPL Status:
Date:
CERCLIS ID #: MI0002055150 Incident

Category:

RCRIS ID #: Contract #

Site Description
See POLREP 1 for a full Site Description.

Current Activities

B529
0039 & 0040

CERCLA
Time-Critical
Non NPL

Removal
Action
68-S5-03-01

On September 20, 2007, backfill of vinyl sheet piling panels completed the barrier wall
installation activities. From August 20, 2007 through September 19, 2007, a total of 306
vinyl sheetpile panels were installed to complete the project, for a total of 612 linear feet of
sheetpile. A summary by section of panels is as follows: the west barrier wall consists of a
total of 99 total panels, the south barrier wall consists of 196 panels, and the north barrier
wall consists of 11 panels. Sheetpile panels were installed at varying depths down to 15 feet



below ground surface (bgs) using 16 foot panels, with the exception of the side of a site
building, where depths down to 17 feet bgs were achieved using 18 foot panels.

From September 24, 2007 through September 25, 2007, 220 feet of ditch along Franklin
Street adjacent to the south boundary of the property was excavated to remove grossly
contaminated soil and coal tar. The 220 feet of ditch was restored by placing sand, geofabric
liner, and a rip rap top dressing. The initial 90 feet of Franklin Street ditch was excavated
and restored from August 14 through August 16, 2007.

On September 26, 2007, the newly installed monitoring wells and recovery wells were
gauged for total well depth, groundwater level, and the presence of free product.

On September 26, 2007, a total of 89.78 tons, and on September 27, 2007 a total of 230 Tons
of stockpiled non-hazardous waste soil was hauled to K&W landfill in Ontonagon, MI.

On September 27, 2007, the ERRS crew demobilized from the site after site restoration
activities were completed.

START subsequently conducted three rounds (October 2007, January 2008, April 2008) of
groundwater monitoring and monthly static water level/free product checks. The groundwater
monitoring and free product checks provided a baseline to determine current/future
contaminant movement, if any. The results of the monitoring and product checks indicated
the sheet pile barrier is effective in preventing further off-site migration of gross
contamination; and contaminants did not move beyond the margins of the barrier during the
monitoring period. The final field activity was conducted on July 10, 2008.

Planned Removal Actions
Removal action is complete.

Next Steps
Removal action is complete.

Key Issues
None.

Estimated Costs *

Total To %
Budgeted Date Remaining | Remaining

Extramural Costs
ERRS - Cleanup Contractor $600,000.00 | $492,000.00| $108,000.00(  18.00%
ERRS - Initial D.O. $20,000.00| $17,500.00]  $2,500.00]  12.50%
RST/START $102,500.00| $100,000.00|  $2,500.00]  2.44%




Intramural Costs

USEPA - Direct (Region, HQ)

$63,000.00

$46,216.00

$16,784.00

26.64%

Total Site Costs

$785,500.00

$655,716.00

$129,784.00

16'52%j

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon

may not be entirely up-to-date. The cost accounting provided in this report does not

necessarily represent an exact monetary figure which the government may include in any

claim for cost recovery.
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